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SET Schedule
As Of December, 2007

FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

SET-1 PCA Milestones

Data NRAs Release

SET-1 Milestones 

SET-1  Experiment Development

SET-1 Carrier Development

SET-1 CCA Integration W/Protoflight Cards & 
I&T/FSW Pre-Experiment Acceptance Testing 
(Using Build 2)

SET-1 Experiment I&T,System Functional 
Testing & FSW Acceptance Testing

SET-1 Environmental ,Comprehensive 
Performance Testing & Contingency

Management Reserve

SET Available for DSX Integration & Test

DSX Launch Readiness Review

SRR
11/03

PDR
10/04

 CR
4/05

6/27

CDR

12/12

MOR

3/14

PER

6/30

 PSR

Exp. Sel
  4/04

DRs
7/05

Begin SET
Experiment Deliveries
12/06 All SET Experiments  

Available For I&T
1/08

10/24

Begin Processor I&T

11/1

 Elect. I&T Comp

2/12

Exp. I&T

9/14 1/29

11/29 3/6

3/7 6/2

6/2 6/30

 LRR

10/09

Pre-Form Formulation OperationsImplementation


